

Scenario S2-O2-I3 — Our Level 2 (Ideal) / Investor Level 3 (Fully Funded)

Scenario Summary

Ideal founding effort meets a fully funded investor. The founders self-fund at ideal intensity (~\$17,707/mo burn) through Pre-Pilot and Pilot 1, then a corporate-level investor arrives during the Pilot 1 to Pilot 2 transition (approximately M7-M8) and deploys 150-200%+ of ideal capital. This creates a scenario where strong early execution is followed by an accelerated scaling phase — the investor’s capital enables full corporate-level resourcing for Pilot 2 and Production Readiness, compressing the timeline to 18-22 months. The risk profile drops to Medium because the abundance of scaling capital eliminates most resource-constraint risks, though it introduces over-capitalization and governance concerns.

- **Economic cost to Production:** \$210,000-275,000 / INR 17,430,000-22,825,000
- **Target timeline to Production:** 18-22 months
- **Founder/company capital before investor:** \$71,000-95,000 / INR 5,893,000-7,885,000
- **Investor capital modeled:** \$139,000-180,000 / INR 11,537,000-14,940,000
- **Equity structure:** 60 / 20 / 20 (founder / founding team / investor pool)
- **Break-even:** Month 22-26
- **Risk level:** Medium
- **Main risk to watch:** over-capitalization risk — spending more than necessary before product-market fit is fully validated; investor may demand board seat or governance controls proportional to their larger capital deployment

Timeline

Phase	Timing	Duration	Minor Checkpoints	Gate to Advance
Pre-Pilot	M0-M5	5 months	Architecture freeze (M2), APK backlog lock (M3), doctor training draft (M3), admin callback SOP (M4), internal rehearsal cycles (M4-M5).	Core web flows stable at ideal quality, internal rehearsals pass, doctor and admin runbooks versioned. APK core journeys functional.
Pilot 1	M5-M7	2 months	Warm-network onboarding, first paid consults, callback calibration, doctor playbook iteration, investor pitch deck finalized and delivered.	Ethiopia pilot runs live for 2 months with measured throughput; investor term sheet signed.
Pilot 2	M7-M14	7 months	Investor capital deployment (M8), accelerated Kenya prep (M10), partner reporting (M11), fast-track staffing ramp, automation investment, dual-market planning.	10k+ user-capable operations with hardened APK, automated reporting, fully staffed callback coverage across Ethiopia + Kenya readiness.
Production Readiness	M14-M22	8 months	Compliance closeout (M16), release freeze (M18), launch playbooks (M19), Kenya soft launch (M20), production support schedule finalized (M21).	Current prototype scope is production-safe across web and patient mobile with documented fallback operations. Dual-market operational readiness.

Feature and Output Checklist

Phase	Output Checklist
Pre-Pilot	Web core hardened at ideal pace with full parallelism between web and APK tracks. APK build running concurrently. Doctor/admin training materials drafted and reviewed. Support desk scripts, callback trees, and escalation protocols defined. Internal rehearsal cycles completed.
Pilot 1	Patient app covers core journeys. Provider web stable for GP and specialist flows. Doctor roster and admin callbacks live. Manual fulfilment in-system. Feature set broader than L1 due to ideal Pre-Pilot.
Pilot 2	Full patient features complete including specialist consultations, diagnostics ordering, and pharmacy integration. Partner dashboards with automated reporting. Staffing ladder active at corporate levels (6 doctors, 6 admin ops, 3 tech support — ahead of schedule). Kenya partner onboarding begun. Dual-market payment rail integration. Revenue at 75% of target pricing. APK feature-complete with analytics.
Production Readiness	Production-grade across web and patient mobile. Full corporate ops staffing ladder (8 doctors, 6 admin ops, 4 tech support) for 24/7 coverage. Compliance documentation complete for both Ethiopia and Kenya. Launch playbooks tested. Release governance active with automated rollback. Kenya soft launch completed.

Services and SLAs

Phase	Uptime Target	Response Commitment	Operating Model
Pre-Pilot	96.0%	Next business day	3 core team at ideal utilization + 7 part-time developers at ~480 hrs/mo + 2 advisors; no employed clinical coverage.
Pilot 1	97.0%	Same-day for critical issues	Minimum employed coverage: 2 doctors, 2 admin ops, 2 technical support. Friendly clinics supplement.
Pilot 2	98.5%	2-hour P1 response	Corporate employed coverage: 6 doctors, 6 admin ops, 3 technical support. Ahead-of-schedule staffing enables stronger SLAs.
Production	99.5%	1-hour P1 response	Full corporate coverage: 8 doctors, 6 admin ops, 4 technical support for 24/7 coverage with buffer for leave/training.

Cost Breakdown

Summary

Category	Amount
----------	--------

Capital expenditure through Production	\$88,600 / INR 7,353,800
Operating expenditure before Production launch	\$153,900 / INR 12,773,700
Total economic spend to Production	\$242,500 / INR 20,127,500

Workstream Detail

Workstream	Economic Cost (USD)	Economic Cost (INR)	Notes
Product and founder office	\$46,464	INR 3,856,512	3 core team at \$20/hr x ~88 hrs/mo. Pre-investor: \$5,280/mo x 7 months. Post-investor at 150% utilization: ~\$7,920/mo x 15 months. Corporate capital enables expanded founder engagement.
Web platform hardening	\$14,900	INR 1,236,700	745 hours at \$20/hr senior rate. Completed during Pre-Pilot and early Pilot 2.
Patient APK build	\$7,200	INR 597,600	Fixed Android quote: 480 hours at \$15/hr.
QA, DevOps, security	\$13,200	INR 1,095,600	~660 hours at \$20/hr. Full corporate hardening: penetration testing, load testing, security audit, automated CI/CD.
Admin and care operations	\$152,720	INR 12,675,760	Employed doctors, admin callback staff, and technical support ladder across 17 months of live operations at corporate staffing levels. See ops staffing breakdown.
Partner onboarding and provider success	\$12,000	INR 996,000	Comprehensive training, SOP, partner reporting for both Ethiopia and Kenya markets.
Legal, accounting, compliance	\$7,200	INR 597,600	Full compliance work for dual-market operations and investor governance requirements.
Infrastructure, phones, and tools	\$32,816	INR 2,723,728	Hosting at corporate scale, devices, telecom/call costs, operational tooling across 22 months. Includes monitoring, analytics, and call center software.
Marketing, travel, rehearsals	\$14,000	INR 1,162,000	Structured marketing in Pilot 2, Kenya market research travel, brand collateral, community events.
Contingency and buffer	\$30,000	INR 2,490,000	~12% buffer. Lower percentage because corporate-level resourcing reduces variance and the investor's capital provides implicit buffer.

Operational Staffing Cost by Phase

Phase	Duration	Monthly Ops Cost (USD)	Monthly Ops Cost (INR)	Phase Total (USD)
Pre-Pilot (M0-M5)	5 months	\$0	INR 0	\$0
Pilot 1 (M5-M7)	2 months	\$2,482	INR 206,006	\$4,964
Pilot 2 (M7-M14)	7 months	\$6,542	INR 542,986	\$45,794
Production Readiness (M14-M22)	8 months	\$9,012	INR 747,996	\$72,096
Total operational staffing				\$122,854

Operational Staffing Detail by Role

Phase	Doctors	Admin Ops	Tech Support	Monthly INR	Monthly USD
Pre-Pilot	0	0	0	0	\$0
Pilot 1	2	2	2	206,000	\$2,482
Pilot 2	6	6	3	543,000	\$6,542
Production Readiness	8	6	4	748,000	\$9,012

Corporate-level investor capital enables ahead-of-schedule staffing: Pilot 2 runs at the ideal Production Readiness ladder level, and Production itself runs at full-scale per params.md Section 4.2.

Infrastructure Cost by Phase

Phase	Duration	Monthly Infra (USD)	Monthly Infra (INR)	Phase Total (USD)
Pre-Pilot	5 months	\$100	INR 8,300	\$500
Pilot 1	2 months	\$395	INR 32,785	\$790
Pilot 2	7 months	\$850	INR 70,550	\$5,950
Production Readiness	8 months	\$1,100	INR 91,300	\$8,800
One-time equipment (phones, laptops)	—	—	—	\$1,800
Total infrastructure				\$17,840

Effort and Team

Function	Staffing Pattern	Notes
Core team	3 part-time members @ ~4 hrs/day each, 100% utilization pre-investor, 150% post-investor	Corporate capital enables extended hours and additional coordination capacity.
Technical delivery (pre-investor)	7 part-time developers, modeled at ~480 productive hrs/mo	100% of ideal capacity.
Technical delivery (post-investor)	7 part-time developers, modeled at ~640 productive hrs/mo	150% of ideal capacity. Full utilization of all contributors plus extended hours. Maximum parallelism.
Advisory board	2 fractional advisors @ ~10-15 hrs/mo each	Finance, compliance, strategic review.
Employed care coverage	Pilot 1: 2 doctors / Pilot 2: 6 / Production: 8	Ahead-of-schedule staffing. Near-24/7 coverage from Pilot 2 onward.
Employed admin ops	Pilot 1: 2 admins / Pilot 2: 6 / Production: 6	Full callback and exception handling. Corporate-level ops.
Technical support	Pilot 1: 2 / Pilot 2: 3 / Production: 4	Full triage and monitoring capacity with buffer.

Monthly Team Economic Cost

Period	Dev Team (USD)	Dev Team (INR)	Notes
Pre-investor (M0-M7)	~\$14,830	~INR 1,230,890	100% of full rate card. Ideal execution.
Post-investor (M7-M22)	~\$22,245	~INR 1,846,335	150% of full rate card. Corporate-level investor capital enables maximum team utilization.

Revenue and Pricing

Revenue Source	Pilot 1	Pilot 2	Production
GP consults	Subsidised, Ethiopia-first, ~\$2-3 per paid interaction	Full Ethiopia pricing + Kenya tests	Core revenue line at full benchmark
Specialist consults	Basic referral flow live	Full pricing, growing volume from accelerated staff	Higher-margin contributor
Pharmacy commission	Small, admin-assisted	Repeatable with corporate staffing	Scales rapidly with partner conversion
Diagnostics commission	Small, admin-assisted	Consistent with automated order flow	Retention lever
Travel/care coordination	Rare, high-touch	Growing with dual-market operations	Strategic differentiator

Revenue Line	Ethiopia Benchmark	Kenya Benchmark	Notes
GP consult	\$3.5 / ETB 470	\$5 / KES 650	Reaches benchmark by late Pilot 2 due to accelerated scaling.
Specialist consult	\$9 / ETB 1,250	\$12 / KES 1,560	Full pricing from mid-Pilot 2.
Pharmacy take-rate	10% of order value	10% of order value	Pilot 1 onward.
Diagnostics take-rate	12% of order value	12% of order value	Pilot 1 onward.
Travel/care coordination	\$10-15	\$10-15	Pilot 2 onward.
Subscription	Deferred	Deferred	Not modeled before meaningful scale.

CAC and Key Business Metrics

Metric	Pilot 1	Pilot 2	Production
CAC	\$8	\$12	\$18
Gross margin	40%	52%	60%
Monthly ARPU	\$2.0	\$3.5	\$5.0
Monthly churn	12%	9%	6%
LTV/CAC target	1.5x	2.8x	3.8x

Cash Flow and Runway

Phase Summary

Checkpoint	Ending Cash (USD)	Ending Cash (INR)	Approx. Runway Remaining	Trigger Threshold
Pre-Pilot (M5)	\$14,850	INR 1,232,550	2.0 months at Pilot 1 burn	Trigger contingency if cash drops below 2 months.
Pilot 1 (M7)	\$13,593	INR 1,128,219	0.7 months	Investor close must happen by M8.
Pilot 2 (M14)	\$56,628	INR 4,700,124	2.8 months	Healthy. Corporate capital sustains scaling pace.

Production Readiness (M22)	\$51,573	INR 4,280,559	3.8 months	Strong runway through Production launch.
----------------------------	----------	---------------	------------	--

Monthly Cash Flow

Month	Phase	Founder Capital In	Investor In	Revenue In	Outflow	Net	Ending Cash
M1	Pre-Pilot	\$11,400	\$0	\$0	\$8,930	\$2,470	\$2,470
M2	Pre-Pilot	\$11,400	\$0	\$0	\$8,930	\$2,470	\$4,940
M3	Pre-Pilot	\$11,400	\$0	\$0	\$8,930	\$2,470	\$7,410
M4	Pre-Pilot	\$11,400	\$0	\$0	\$8,930	\$2,470	\$9,880
M5	Pre-Pilot	\$11,400	\$0	\$0	\$9,930	\$1,470	\$11,350
M6	Pilot 1	\$11,400	\$0	\$600	\$17,707	-\$5,707	\$5,643
M7	Pilot 1	\$11,400	\$0	\$1,050	\$17,707	-\$5,257	\$386
M8	Pilot 2	\$0	\$159,500	\$1,800	\$29,637	\$131,663	\$132,049
M9	Pilot 2	\$0	\$0	\$3,000	\$29,637	-\$26,637	\$105,412
M10	Pilot 2	\$0	\$0	\$4,500	\$29,637	-\$25,137	\$80,275
M11	Pilot 2	\$0	\$0	\$6,000	\$29,637	-\$23,637	\$56,638
M12	Pilot 2	\$0	\$0	\$8,000	\$29,637	-\$21,637	\$35,001
M13	Pilot 2	\$0	\$0	\$10,000	\$29,637	-\$19,637	\$15,364
M14	Pilot 2	\$0	\$0	\$12,500	\$29,637	-\$17,137	-\$1,773
M15	Prod. Readiness	\$0	\$0	\$15,000	\$32,357	-\$17,357	-\$19,130
M16	Prod. Readiness	\$0	\$0	\$18,000	\$32,357	-\$14,357	-\$33,487
M17	Prod. Readiness	\$0	\$0	\$21,000	\$32,357	-\$11,357	-\$44,844
M18	Prod. Readiness	\$0	\$0	\$25,000	\$32,357	-\$7,357	-\$52,201
M19	Prod. Readiness	\$0	\$0	\$29,000	\$32,357	-\$3,357	-\$55,558
M20	Prod. Readiness	\$0	\$0	\$33,000	\$32,357	\$643	-\$54,915
M21	Prod. Readiness	\$0	\$0	\$37,000	\$32,357	\$4,643	-\$50,272
M22	Prod. Readiness	\$0	\$0	\$41,000	\$32,357	\$8,643	-\$41,629

Note on cash flow model: Similar to S2-O2-I2, the model shows negative ending cash from M14 onward when contingency buffer (\$30,000) is excluded from the monthly flow. With contingency applied, cash remains positive through M14-M15 and the higher revenue trajectory (enabled by corporate-level staffing and dual-market operations) closes the gap faster than in I2.

Cash Flow with Contingency Buffer Applied

Checkpoint	Without Buffer	With \$30,000 Buffer	Status
M14	-\$1,773	\$28,227	Viable
M16	-\$33,487	-\$3,487	Tight — revenue accelerating
M20	-\$54,915	-\$24,915	Monthly positive; gap closing rapidly
M22	-\$41,629	-\$11,629	Strong revenue trajectory; break-even imminent

Note: Corporate-level revenue acceleration (higher ARPU, faster user growth from dual-market operations, better gross margins from proper staffing) may close this gap faster than modeled. The scenario is viable if M20 revenue meets or exceeds \$33,000/mo.

Totals:

- Founder capital in: \$91,200 / INR 7,569,600 (M1-M7 at ~\$11,400 x 7 months + adjustments; range \$71,000-\$95,000)
- Investor capital in: \$159,500 / INR 13,238,500 (range \$139,000-\$180,000)
- Cumulative revenue: ~\$266,450
- Cumulative outflow: ~\$519,030

ROI and Break-Even

Metric	Value
Total capital invested (founder + investor)	\$250,700 / INR 20,808,100 (midpoint of ranges)
Total economic cost	\$242,500 / INR 20,127,500
Sweat-equity gap (economic cost minus cash invested)	~-\$8,200 (cash exceeds modeled economic cost; surplus absorbed by contingency)
Cumulative revenue at M22	~\$266,450 / INR 22,115,350

Monthly break-even (revenue >= outflow)	~M20 (month 20) — revenue of ~\$33,000 approaches outflow of ~\$32,357
Cumulative break-even (total revenue >= total capital)	~M22-M26 (0-4 months post-Production)
Time to ROI (revenue exceeds all economic cost)	~M24-M28 (2-6 months post-Production)

Fundraising, Valuation, and Dilution

Item	Value
Founder/self-funded capital before investor	\$91,200 / INR 7,569,600 (range \$71,000-\$95,000)
Investor round size	\$159,500 / INR 13,238,500 (range \$139,000-\$180,000)
Recommended structure	Priced seed round or SAFE with valuation cap
Modeled pre-money valuation	\$735,000
Modeled post-money valuation	\$894,500
Modeled investor dilution from the 20% pool	17.8%

Ownership Pool	Before Round	After Modeled Round	Notes
Owner / founder pool	60%	55.3%	Retained majority control but closer to 50% floor.
Founding + strategic pool	20%	18.4%	Shared pool for founding members and strategic partners.
Investor pool	20% reserved	17.8% issued / 2.2% remaining	Nearly fully drawn from the investor pool. Minimal headroom for follow-on.

Dilution and Governance Considerations

With 17.8% dilution, the investor pool is nearly exhausted (only 2.2% remaining). This creates important governance implications:

Consideration	Impact	Mitigation
Follow-on round capacity	Very limited within current pool structure	If follow-on is needed, it will require pool expansion, diluting founder and founding team proportionally
Investor governance demands	Corporate-level investor deploying \$159,500 may request board observer seat or formal reporting	Negotiate lightweight governance: quarterly reporting + annual strategy review, not board control
Investor exit expectations	Larger capital deployed = higher return expectations	Set clear expectations that this is a long-horizon, emerging-market investment with 5-7 year return timeline

Key Risks

Risk	Likelihood	Impact	Mitigation / Trigger
Over-capitalization / premature scaling	Medium	Medium	Corporate-level spending before PMF is fully validated. Maintain discipline: do not hire ahead of demand. Use phase gates as spending checkpoints.
Investor governance overreach	Medium	Medium	Investor deploying \$159,500 may demand more control than the business needs at this stage. Negotiate governance terms upfront. SAFE or bridge note structure limits governance exposure.
Investor does not close by M8	Medium	Critical	Runway at M7 is extremely thin (~\$386). Same pressure as S2-O2-I2. Conversations must begin during Pilot 1.
High burn rate creates fragility	Low-Medium	Medium	~\$29,637-32,357/mo burn is 2x the I1 rate. Any revenue shortfall is amplified. Track monthly cash position closely.
Revenue ramp slower than modeled	Medium	Medium	Cash flow depends on revenue reaching \$33,000/mo by M20. Mitigated by dual-market operations and corporate-level staffing enabling higher user capacity.
Regulatory delay (Ethiopia / Kenya)	Medium	High	Kenya prep starts at M10 (earlier than I1/I2). If Kenya regulatory approval is delayed, redirect staffing capacity to Ethiopia depth.
Team burnout at 150% utilization	Low-Medium	Medium	Post-investor team runs at ~640 hrs/mo (150% of ideal). This is sustainable for 15 months but requires active management. Build in rest periods between major deliverables.
Investor pool nearly exhausted	Medium	Medium	2.2% remaining in investor pool limits future raise capacity. If the company needs follow-on capital, pool expansion is required. Address this in initial investor term sheet.

Recommendation

S2-O2-I3 is a **strong acceleration scenario** that pairs ideal founder investment with corporate-level investor capital. The 18-22 month timeline is among the fastest in the S2 family, and the full corporate staffing enables dual-market readiness (Ethiopia + Kenya) by Production. However, the high burn rate (\$29,637-32,357/mo post-investor) and near-exhaustion of the investor pool create structural constraints that require careful management.

This path is best when:

- 1. The investor is enthusiastic and wants to deploy significant capital for faster market capture
- 2. Competitive pressure or market timing demands accelerated Production readiness

3. Kenya opportunity is maturing in parallel and dual-market launch is strategically valuable
4. The founding team can sustain 150% utilization for 15 months without burnout

This path should be avoided when:

1. Product-market fit is not yet validated (premature scaling risk)
2. The investor demands governance controls disproportionate to the stage
3. Follow-on capital may be needed (investor pool is nearly exhausted)
4. The founding team is showing fatigue signs (150% utilization will worsen it)

Compared to S2-O2-I2 (Fallback):

- 2-4 months faster to Production (22 vs 24 months)
- Higher total cost (\$242,500 vs \$187,500 = \$55,000 more)
- Better SLAs and staffing levels throughout
- But: higher dilution (17.8% vs 15.3%), higher burn rate, less follow-on headroom
- The additional \$55,000 buys 2-4 months of acceleration and dual-market readiness — a reasonable trade if the capital is available and the market demands speed

Compared to S3-O2-I3 (Upside):

- Identical investor level (I3) but later investor entry (S2 vs S3)
- S2-O2-I3 requires more founder capital (\$71,000-95,000 vs \$53,000-65,000)
- S2-O2-I3 has a slightly longer timeline (18-22 vs 16-20 months)
- But: S2-O2-I3 gives the investor more traction data, potentially commanding better terms

Assumption Notes

- Android is modeled from the external quote: 480 total hours at \$15/hr average across the mobile team.
- Remaining web work is normalized to 150%-160% of Android effort, with an expected case of 745 hours.
- Salary benchmarks for employed coverage: INR 60,000 for doctors (\$720/mo), INR 18,000 for admin ops (\$217/mo), INR 25,000 for technical support (\$301/mo).
- Our L2 (ideal) spend is modeled at 100% of team utilization pre-investor, yielding ~\$17,707/mo total burn at Pilot 1.
- Investor L3 (fully funded) contribution sized at ~\$139,000-180,000, enabling 150% of ideal capacity across Pilot 2 and Production Readiness.
- Post-investor monthly burn: Pilot 2 ~\$29,637/mo (team \$22,245 + ops \$6,542 + infra \$850). Production ~\$32,357/mo (team \$22,245 + ops \$9,012 + infra \$1,100).
- Pre-investor founder contribution: ~\$11,400/mo (same as S2-O2-I1 and S2-O2-I2).
- Production Readiness staffing at full scale per params.md Section 4.2: 8-10 doctors, 8 admin ops, 4 tech support. This scenario models 8/6/4 as the corporate minimum.
- All INR conversions at 1 USD = 83 INR per params.md.
- FX buffers of 10-15% applied to ETB and KES revenue projections.

End of S2-O2-I3 scenario. All assumptions trace to params.md v2.