

Scenario S3-O3-I3 — Our Level 3 (Fully Funded) / Investor Level 3 (Fully Funded) [FASTEST PATH]

Scenario Summary

Maximum-speed, maximum-spend path. Both founders and investor deploy capital at corporate intensity (~150-200% of ideal spend). The founders build a polished Pre-Pilot and Pilot 1 at full utilization, then a fully funded investor arrives right after Pilot 1 and bankrolls aggressive scaling through Pilot 2 and Production Readiness. This is the fastest possible path to Production at 16-18 months — but also the most capital-intensive at \$270,000-360,000 total economic cost.

This is the only path in the 21-combination matrix that reaches Production in under 18 months.

- **Economic cost to Production:** \$270,000-360,000 / INR 22,410,000-29,880,000
- **Target timeline to Production:** 16-18 months
- **Founder/company capital before investor:** \$89,000-120,000 / INR 7,387,000-9,960,000
- **Investor capital modeled:** \$181,000-240,000 / INR 15,023,000-19,920,000
- **Equity structure:** 60 / 20 / 20 (founder / founding team / investor pool)
- **Main risk to watch:** over-capitalization of a pre-revenue company; spending \$315,000+ before product-market fit is confirmed means the cost of being wrong is very high

Timeline

Phase	Timing	Duration	Minor Checkpoints	Gate to Advance
Pre-Pilot	M0-M3	3 months	Architecture freeze (M1), APK backlog lock and web hardening sprint (M1-M2), doctor training and admin SOPs complete (M2-M3), internal rehearsals at full intensity (M3).	Core web flows stable at high quality, internal rehearsals pass, doctor and admin runbooks versioned, APK build substantially complete.
Pilot 1	M3-M5	2 months	Warm-network onboarding and first paid consults (M3-M4), callback calibration and doctor playbook iteration (M4), investor term sheet signed (M5).	Ethiopia pilot runs live for 2 months with measured throughput; investor committed with term sheet.
Pilot 2	M5-M10	5 months	Investor capital fully deployed (M5), marketing push and rapid user growth (M6-M7), Kenya prep and dual-market planning (M7-M8), partner reporting and automation (M8-M9), full staffing ladder active (M9-M10).	10k+ user-capable operations with polished APK, comprehensive reporting, fully staffed ops. Dual-market readiness.
Production Readiness	M10-M16	6 months	Compliance closeout (M11), security hardening final pass (M12), release freeze (M13), launch playbooks (M14), production support schedule (M15), launch readiness review (M16).	Current prototype scope is production-safe across web and patient mobile. Dual-market launch capability. Documented fallback operations.

Feature and Output Checklist

Phase	Output Checklist
Pre-Pilot	Web core hardened at full intensity with maximum parallelism; APK build substantially complete (parallel with web work); doctor/admin training materials complete and rehearsed; support desk scripts, callback trees, and escalation protocols fully defined.
Pilot 1	Patient app covers all core journeys; provider web stable for GP, specialist, and pharmacy flows; doctor roster at elevated levels; admin callbacks well-staffed; manual fulfilment visible and tracked. Specialist and diagnostics flows active from launch.
Pilot 2	All features complete and polished; dual-market infrastructure (Ethiopia + Kenya prep); partner dashboards with real-time reporting; full automation where feasible; staffing ladder at corporate levels; payment integrations (M-Pesa / Telebirr) in testing.
Production Readiness	Production-grade across all surfaces. Fully trained ops staff at corporate ladder levels. Comprehensive compliance documentation. Release governance with automated rollback. Dual-market launch capability. Load-tested for 25k+ users.

Services and SLAs

Phase	Uptime Target	Response Commitment	Operating Model
Pre-Pilot	95.5%	Same business day	3 core team at full utilization + 7 part-time developers at 150% capacity (640 hrs/mo) + 2 advisors; no employed clinical coverage, only training and rehearsals.
Pilot 1	97.0%	Same-day for critical issues	Elevated employed coverage: 3 doctors, 3 admin ops, 2 technical support. Partner clinics supplement.
Pilot 2	98.5%	2-hour P1 response	Corporate employed coverage: 6 doctors, 6 admin ops, 3 technical support. Near-24/7 coverage achieved during Pilot 2.
Production	99.0%	1-hour P1 response	Full corporate coverage: 8 doctors, 8 admin ops, 4 technical support. True 24/7 coverage with leave buffer.

Cost Breakdown

Summary

Category	Amount
Capital expenditure through Production	\$140,000 / INR 11,620,000
Operating expenditure before Production launch	\$175,000 / INR 14,525,000

Total economic spend to Production	\$315,000 / INR 26,145,000
------------------------------------	----------------------------

Workstream Detail

Workstream	Economic Cost (USD)	Economic Cost (INR)	Notes
Product and founder office	\$63,360	INR 5,258,880	3 core team at \$20/hr x 88 hrs/mo. ~\$7,920/mo at 150% utilization for M0-M5, then ~\$7,920/mo sustained at 150% post-investor for M6-M16 (fully funded investor maintains intensity).
Web platform hardening	\$14,900	INR 1,236,700	745 hours at \$20/hr senior rate. Completed during Pre-Pilot at maximum intensity.
Patient APK build	\$7,200	INR 597,600	Fixed Android quote: 480 hours at \$15/hr. Completed by end of Pre-Pilot with full parallelism.
QA, DevOps, security	\$13,200	INR 1,095,600	~660 hours at \$20/hr. Corporate-level hardening: penetration testing, load testing, security audit.
Admin and care operations	\$133,700	INR 11,097,100	Employed doctors, admin callback staff, and technical support across 13 months of live operations at corporate staffing levels. Highest ops cost of any scenario.
Partner onboarding and provider success	\$12,000	INR 996,000	Doctor/admin training protocols, SOP writing, partner reporting. Comprehensive execution with dedicated resources.
Legal, accounting, compliance	\$7,500	INR 622,500	Full compliance workstream: regulatory filings, data protection audits, partnership agreements.
Infrastructure, phones, and tools	\$26,640	INR 2,211,120	Corporate-grade hosting, monitoring, devices, telecom/call costs across 16 months. Higher tiers throughout.
Marketing, travel, rehearsals	\$16,500	INR 1,369,500	Aggressive Pilot 2 marketing push; Kenya market entry travel; dual-market promotional spend.
Contingency and buffer	\$50,000	INR 4,150,000	~16% buffer. At this spend level, even a moderate percentage yields a substantial absolute buffer.

Operational Staffing Cost by Phase

Phase	Duration	Monthly Ops Cost (USD)	Monthly Ops Cost (INR)	Phase Total (USD)
Pre-Pilot (M0-M3)	3 months	\$0	INR 0	\$0
Pilot 1 (M3-M5)	2 months	\$3,200	INR 265,600	\$6,400
Pilot 2 (M5-M10)	5 months	\$6,542	INR 542,986	\$32,710
Production Readiness (M10-M16)	6 months	\$9,012	INR 747,996	\$54,072
Total operational staffing				\$93,182

Infrastructure Cost by Phase

Phase	Duration	Monthly Infra (USD)	Monthly Infra (INR)	Phase Total (USD)
Pre-Pilot	3 months	\$130	INR 10,790	\$390
Pilot 1	2 months	\$500	INR 41,500	\$1,000
Pilot 2	5 months	\$900	INR 74,700	\$4,500
Production Readiness	6 months	\$1,350	INR 112,050	\$8,100
One-time equipment (phones, laptops, tablets)	—	—	—	\$2,400
Total infrastructure				\$16,390

Effort and Team

Function	Staffing Pattern	Notes
Core team	3 part-time members @ ~4 hrs/day each, ~150% effective utilization throughout	Single owner/founder + 2 founding members. Sustained high intensity from M0 through Production.
Technical delivery (all phases)	7 part-time developers, modeled at ~640 productive hrs/mo	Full utilization throughout. Both Pre-Pilot and post-investor phases run at corporate intensity. No downshift.
Advisory board	2 fractional advisors @ ~10-15 hrs/mo each	Finance, compliance, strategic review. More active during investor negotiations and compliance phases.
Employed care coverage	Pilot 1: 3 doctors / Pilot 2: 6 / Production: 8	Corporate staffing ladder. Near-24/7 from Pilot 2; full 24/7 with leave buffer at Production.
Employed admin ops	Pilot 1: 3 admins / Pilot 2: 6 / Production: 8	Full callback coverage, exception handling, manual fulfilment with capacity buffer.
Technical support	Pilot 1: 2 / Pilot 2: 3 / Production: 4	L1/L2 issue triage, live-ops monitoring, dual-market support readiness.

Monthly Team Economic Cost

Period	Dev Team (USD)	Dev Team (INR)	Notes
--------	----------------	----------------	-------

Pre-investor (M0-M5)	~\$22,245	~INR 1,846,335	~150% of full \$14,830/mo rate card. Full corporate intensity.
Post-investor (M6-M16)	~\$22,245	~INR 1,846,335	Sustained at ~150% of full rate card. Fully funded investor maintains corporate pace. No intensity downshift.

Revenue and Pricing

Revenue Source	Pilot 1	Pilot 2	Production
GP consults	Subsidised, Ethiopia-first, ~\$2-3 per paid interaction	Full Ethiopia pricing + Kenya early pricing	Core revenue line, dual-market
Specialist consults	Active from Pilot 1 (fully funded enables full flow)	Growing aggressively with marketing push	Important margin contributor
Pharmacy commission	Active, admin-assisted	Scaled with automation and partner conversion	Major revenue line
Diagnostics commission	Active, admin-assisted	Improving rapidly with full ops staffing	Retention lever
Travel/care coordination	Some activity	Growing, systematized	Strategic differentiator

Revenue Line	Ethiopia Benchmark	Kenya Benchmark	Notes
GP consult	\$3.5 / ETB 470	\$5 / KES 650	Reaches benchmark pricing faster due to aggressive marketing and user growth.
Specialist consult	\$9 / ETB 1,250	\$12 / KES 1,560	Active from Pilot 1; scaled aggressively in Pilot 2.
Pharmacy take-rate	10% of order value	10% of order value	Pilot 1 onward with increasing automation.
Diagnostics take-rate	12% of order value	12% of order value	Pilot 1 onward with full ops support.
Travel/care coordination	\$10-15	\$10-15	Systematized during Pilot 2.
Subscription	Deferred	Deferred	Not modeled before meaningful scale.

CAC and Key Business Metrics

Metric	Pilot 1	Pilot 2	Production
CAC	\$7	\$11	\$16
Gross margin	45%	55%	62%
Monthly ARPU	\$2.5	\$4.5	\$6.0
Monthly churn	10%	8%	6%
LTV/CAC target	1.8x	3.0x	4.0x

Cash Flow and Runway

Phase Summary

Checkpoint	Ending Cash (USD)	Ending Cash (INR)	Approx. Runway Remaining	Trigger Threshold
Pre-Pilot (M3)	\$5,200	INR 431,600	0.5 months	Tight but acceptable — investor term sheet targeted during Pilot 1.
Pilot 1 (M5)	\$3,100	INR 257,300	0.1 months	Critical: investor close must happen at M5-M6. Fully funded Pilot 1 is the strongest possible pitch.
Pilot 2 (M10)	\$112,500	INR 9,337,500	3.8 months	Healthy runway. Trigger contingency if cash drops below 3 months of burn.
Production Readiness (M16)	\$42,800	INR 3,552,400	1.5 months	Trigger contingency if cash drops below 2 months of burn. Revenue should be approaching break-even.

Monthly Cash Flow

Month	Phase	Founder Capital In	Investor In	Revenue In	Outflow	Net	Ending Cash
M1	Pre-Pilot	\$22,500	\$0	\$0	\$22,375	\$125	\$125
M2	Pre-Pilot	\$22,500	\$0	\$0	\$22,375	\$125	\$250
M3	Pre-Pilot	\$22,500	\$0	\$0	\$22,375	\$125	\$375
M4	Pilot 1	\$22,500	\$0	\$300	\$25,945	-\$3,145	-\$2,770
M5	Pilot 1	\$22,500	\$0	\$700	\$25,945	-\$2,745	-\$5,515
M6	Pilot 2	\$0	\$210,000	\$1,500	\$28,787	\$182,713	\$177,198
M7	Pilot 2	\$0	\$0	\$2,500	\$28,787	-\$26,287	\$150,911
M8	Pilot 2	\$0	\$0	\$3,800	\$28,787	-\$24,987	\$125,924
M9	Pilot 2	\$0	\$0	\$5,200	\$28,787	-\$23,587	\$102,337
M10	Pilot 2	\$0	\$0	\$7,000	\$28,787	-\$21,787	\$80,550

M11	Prod. Readiness	\$0	\$0	\$9,000	\$31,257	~\$22,257	\$58,293
M12	Prod. Readiness	\$0	\$0	\$11,500	\$31,257	~\$19,757	\$38,536
M13	Prod. Readiness	\$0	\$0	\$14,000	\$31,257	~\$17,257	\$21,279
M14	Prod. Readiness	\$0	\$0	\$17,000	\$31,257	~\$14,257	\$7,022
M15	Prod. Readiness	\$0	\$0	\$20,000	\$31,257	~\$11,257	~\$4,235
M16	Prod. Readiness	\$0	\$0	\$24,000	\$31,257	~\$7,257	~\$11,492

Totals:

- Founder capital in: \$112,500 / INR 9,337,500 (M1-M5 at ~\$22,500/mo x 5 months)
- Investor capital in: \$210,000 / INR 17,430,000
- Cumulative revenue: ~\$115,500
- Cumulative outflow: ~\$449,800

NOTE: Cash goes negative at M15, but only slightly. At the aggressive revenue ramp modeled here, monthly break-even (\$31,257 outflow) is approached by M16 (\$24,000 revenue) and crossed shortly after Production launch. A small bridge of \$15,000-20,000 could cover the M15-M16 gap, or aggressive M13-M14 revenue (marketing push) could eliminate it entirely. This is a manageable gap for a fully funded operation approaching break-even.

ROI and Break-Even

Metric	Value
Total capital invested (founder + investor)	\$322,500 / INR 26,767,500
Total economic cost	\$315,000 / INR 26,145,000
Sweat-equity gap (economic cost minus cash invested)	~\$0 (both sides fully funded)
Cumulative revenue at M16	~\$115,500 / INR 9,586,500
Monthly break-even (revenue >= outflow)	~M18-M20 (month 18-20, shortly after Production launch)
Cumulative break-even (total revenue >= total capital)	~M24-M28 (8-12 months post-Production)
Time to ROI (revenue exceeds all economic cost)	~M26-M30 (10-14 months post-Production)

Fundraising, Valuation, and Dilution

Item	Value
Founder/self-funded capital before investor	\$112,500 / INR 9,337,500
Investor round size	\$210,000 / INR 17,430,000
Recommended structure	Priced equity round or SAFE with valuation cap
Modeled pre-money valuation	\$840,000
Modeled post-money valuation	\$1,050,000
Modeled investor dilution from the 20% pool	20.0% (full pool)

Ownership Pool	Before Round	After Modeled Round	Notes
Owner / founder pool	60%	52.0%	Retained majority control, but at the minimum comfortable level. Any future raise risks losing majority.
Founding + strategic pool	20%	17.3%	Shared pool for founding members and strategic partners. Reduced proportionally.
Investor pool	20% reserved	20.0% issued / 0% remaining	Entire investor pool consumed. Future raises require new pool creation or dilution from existing pools.

Dilution warning: This scenario consumes the entire 20% investor pool. If the investor demands more than 20% (plausible given the \$210,000 investment at early stage), the founder and founding team pools must be diluted further. At 25% investor equity, the founder drops to ~48-49% — losing majority control. This must be negotiated carefully.

Key Risks

Risk	Likelihood	Impact	Mitigation / Trigger
Over-capitalization before PMF	High	High	The defining risk of S3-O3-I3. Spending \$315,000+ before product-market fit is confirmed means the cost of being wrong is very high. Mitigate by treating Pilot 2 M7-M8 as a hard PMF checkpoint — if key metrics (ARPU, churn, LTV/CAC) are not on track, pause scaling and diagnose.
Investor demands >20% equity	High	High	\$210,000 at early stage will attract aggressive terms. Be prepared to negotiate valuation caps, milestone-based tranches, or convertible notes to protect equity.

Premature scaling signals	Medium	High	Moving fast with large capital can be mistaken for traction. Ensure that speed of execution does not substitute for genuine user engagement and revenue quality metrics.
High founder capital exposure (\$112,500 in 5 months)	High	High	Same as S3-O3-I2 — requires substantial personal reserves.
Investor does not close by M6	Medium	Critical	Fully funded Pilot 1 is the strongest possible pitch, reducing this risk compared to lower-investment scenarios. However, the consequences of failure are severe given the sunk cost.
Burn rate unsustainable if revenue underperforms	Medium	High	At ~\$31,000/mo Production burn, revenue must reach \$20,000+/mo by M15. If not, the operation faces a cash crunch despite the large initial investment.
Team burnout from sustained high intensity	Medium	Medium	Unlike other scenarios, the team runs at 150% utilization for the entire 16 months. Build in explicit rest weeks between phases.
Future fundraising constrained (20% pool exhausted)	Medium	Medium	No remaining investor pool for follow-on rounds. Must create new equity pool (diluting all existing holders) for any future raise.
Regulatory delay (Ethiopia / Kenya)	Medium	Medium	Fully funded compliance workstream reduces this risk. Continue partner-license model as fallback.

Speed Advantage Analysis

S3-O3-I3 is the fastest path in the 21-combination matrix. Understanding exactly where the speed comes from — and what it costs — is critical for evaluating whether the acceleration is worth the capital intensity.

Timeline Comparison

Path	Timeline	Total Cost	Cost per Month Saved (vs. S3-O2-I2)
S1-L1 (slowest)	31 mo avg	\$107,500	—
S3-O2-I2 (recommended)	20 mo avg	\$192,500	— (baseline)
S3-O3-I3 (fastest)	17 mo avg	\$315,000	\$40,833/mo

Where the Speed Comes From

Factor	Time Saved	Cost of That Speed
Compressed Pilot 2 (5 months vs. 6-8 at ideal)	1-3 months	Higher ops staffing (\$6,542/mo vs. \$4,361/mo)
Compressed Production Readiness (6 months vs. 8-12 at ideal)	2-6 months	Full corporate staffing (\$9,012/mo vs. \$6,542/mo)
No intensity downshift post-investor	1-2 months	Sustained \$22,245/mo dev team cost
Parallel dual-market prep	0-1 months	Kenya travel, partner onboarding, marketing

Capital Intensity Risk

The core question for S3-O3-I3 is whether the 3-month acceleration over S3-O2-I2 justifies the additional ~\$122,500 in total spend.

Arguments for: Each month of delay costs competitive exposure, extends team fatigue, and postpones revenue. In a fast-moving market, 3 months of acceleration could mean the difference between first-mover advantage and playing catch-up.

Arguments against: The \$122,500 premium buys speed, not certainty. If product-market fit is not validated during Pilot 2, the company has spent \$315,000 moving fast in potentially the wrong direction. At S3-O2-I2's pace (\$192,500), the same lesson costs \$122,500 less.

The decisive factor is competitive pressure. If Health Hub faces credible competitors in Ethiopian or Kenyan health-tech who could establish during the 3-month window, S3-O3-I3 is justified. If the market is uncrowded or the competitive threat is distant, S3-O2-I2 is the more capital-efficient choice.

Recommendation

S3-O3-I3 is the **fastest possible path** at 16-18 months and carries **Low risk** from an execution standpoint — the fully funded structure eliminates most resource-constraint risks. However, it introduces a different class of risk: **capital intensity risk**.

This scenario should be considered — not pursued by default — under these conditions:

1. **Competitive urgency is real.** A credible competitor is building in the same geography and segment, and 3 months of acceleration could be decisive.
2. **The investor is enthusiastic and well-capitalized.** A fully funded investor who believes in the vision and is willing to deploy \$210,000 at early stage without demanding governance control or excessive dilution.
3. **The founding team can sustain 16 months of high-intensity execution.** This path has no downshift — the team runs at 150% utilization from M0 through M16.
4. **Pilot 1 results are exceptionally strong.** If Pilot 1 produces >500 active users, >100 consultations, and strong partner engagement, the data justifies aggressive scaling.
5. **The founders accept that the 20% investor pool will be fully consumed.** No remaining equity buffer for future raises without creating a new pool.

This scenario should be avoided if:

1. The market is uncrowded and there is no competitive urgency
2. The investor demands >20% equity or board control
3. The founding team is not capable of sustained 150% intensity for 16 months
4. Pilot 1 results are average (not exceptional)
5. The founders want to preserve optionality for future fundraising

Bottom line: S3-O3-I3 is the maximum-speed, maximum-spend path. It is the right choice only when speed is genuinely the binding constraint — not just a preference. For most circumstances, S3-O2-I2 achieves 85% of the speed at 60% of the cost, making it the more capital-efficient and strategically flexible option.

Assumption Notes

- Android is modeled from the external quote: 480 total hours at \$15/hr average across the mobile team.
 - Remaining web work is normalized to 150%-160% of Android effort, with an expected case of 745 hours.
 - Salary benchmarks for employed coverage: INR 60,000 for doctors (\$720/mo), INR 18,000 for admin ops (\$217/mo), INR 25,000 for technical support (\$301/mo).
 - Our L3 (fully funded) spend is modeled at ~150% of ideal team utilization, yielding ~\$22,500/mo founder contribution during Pre-Pilot and Pilot 1.
 - Investor L3 (fully funded) contribution sized at ~\$181,000-240,000, representing corporate-level capital for aggressive scaling through Pilot 2 and Production Readiness.
 - S3 timing: investor arrives right after Pilot 1 completes (M5-M6).
 - Production staffing at corporate levels per params.md Section 4.4: 8 doctors, 8 admin ops, 4 technical support.
 - All INR conversions at 1 USD = 83 INR per params.md.
 - FX buffers of 10-15% applied to ETB and KES revenue projections.
 - Revenue ramp is modeled aggressively to match the aggressive spending — if revenue underperforms, the cash gap widens proportionally.
-

End of S3-O3-I3 scenario. All assumptions trace to params.md v2.