

Scenario S2-O1-I2 — Our Level 1 (Bootstrapped) / Investor Level 2 (Ideal)

Scenario Summary

Lean-start, strong-finish path. The founders self-fund at bootstrapped intensity (~40% of ideal spend) through Pre-Pilot and Pilot 1, then an ideal-level investor arrives during the Pilot 1 to Pilot 2 transition (approximately M9-M10). The investor's capital lifts operational capacity to baseline adequacy, enabling parallel execution in Pilot 2 and a credible Production push. The early constraint phase keeps founder exposure low but creates a narrow cash window at the Pilot 1 close.

- **Economic cost to Production:** \$140,000-175,000 / INR 11,620,000-14,525,000
- **Target timeline to Production:** 24-30 months
- **Founder/company capital before investor:** \$36,000-50,000 / INR 2,988,000-4,150,000
- **Investor capital modeled:** \$104,000-125,000 / INR 8,632,000-10,375,000
- **Equity structure:** 60 / 20 / 20 (founder / founding team / investor pool)
- **Main risk to watch:** bootstrapped Pre-Pilot and Pilot 1 may produce underwhelming traction data, weakening the investor pitch; thin runway at M9 demands investor close by M10

Timeline

Phase	Timing	Duration	Minor Checkpoints	Gate to Advance
Pre-Pilot	M0-M6	6 months	Architecture freeze (M2), APK backlog lock (M3), doctor training draft (M4), admin callback SOP (M5), internal rehearsal cycles (M5-M6).	Core web flows stable at reduced scope, internal rehearsals pass, doctor and admin runbooks versioned.
Pilot 1	M6-M9	3 months	Warm-network onboarding, first paid consults, callback calibration, doctor playbook iteration, investor pitch deck finalized (M8).	Ethiopia pilot runs live for 2-3 months with measured throughput; investor term sheet signed by M9.
Pilot 2	M9-M17	8 months	Kenya prep (M12), partner reporting (M14), roster planning, partial automation, staffing calibration, refresher training.	5k-10k user-capable operations with full APK, clean reporting, staffed callback coverage. Investor capital enables parallel workstreams.
Production Readiness	M17-M27	10 months	Compliance closeout (M20), release freeze (M23), launch playbooks (M25), certification refreshers, production support schedule.	Current prototype scope is production-safe across web and patient mobile with documented fallback operations.

Feature and Output Checklist

Phase	Output Checklist
Pre-Pilot	Web core hardened at reduced pace; APK build underway (sequenced, not parallel); doctor/admin training materials drafted; support desk scripts and callback trees defined. Slower iteration due to constrained hours.
Pilot 1	Patient app covers core journeys (registration, dashboard, basic consult); provider web is stable for GP flow; doctor roster, admin callbacks, and manual fulfilment visible in-system. Feature set narrower than L2/L3 — specialist and diagnostics flows deferred. Investor pitch deck and data pack prepared.
Pilot 2	Investor capital unlocks parallel execution. Core patient features complete; specialist and diagnostics flows activated; partner dashboards functional; staffing ladder active at ideal levels; reporting and payment loops operational with moderate automation. Kenya prep begins mid-phase.
Production Readiness	Current prototype scope is production-grade across web and patient mobile. Trained ops staff with manual fallback available. Compliance documentation complete. Ideal-level resourcing allows thorough hardening within 10 months.

Services and SLAs

Phase	Uptime Target	Response Commitment	Operating Model
Pre-Pilot	95.0%	Next business day	3 core team at reduced utilization + 7 part-time developers at ~40% capacity + 2 advisors; no employed clinical coverage, only training and rehearsals.
Pilot 1	96.5%	Same-day for critical issues	Minimum employed coverage: 2 doctors, 2 admin ops, 2 technical support. Friendly clinics supplement. Bootstrapped ops budget.
Pilot 2	98.0%	4-hour P1 response	Ideal employed coverage: 4 doctors, 4 admin ops, 2 technical support. Investor capital enables proper staffing ladder. Callback and partner reporting loops active.
Production	99.0%	2-hour P1 response	Full employed coverage: 6 doctors, 6 admin ops, 3 technical support for near-24/7 coverage.

Cost Breakdown

Summary

Category	Amount
Capital expenditure through Production	\$62,500 / INR 5,187,500
Operating expenditure before Production launch	\$95,000 / INR 7,885,000
Total economic spend to Production	\$157,500 / INR 13,072,500

Workstream Detail

Workstream	Economic Cost (USD)	Economic Cost (INR)	Notes
Product and founder office	\$72,600	INR 6,025,800	3 core team at \$20/hr x ~88 hrs/mo. M0-M8 at ~40% utilization (\$3,520/mo), M9-M27 at ~80% utilization (\$7,040/mo) as investor capital enables higher engagement.
Web platform hardening	\$14,900	INR 1,236,700	745 hours at \$20/hr senior rate. Sequenced pre-investor, parallel post-investor.
Patient APK build	\$7,200	INR 597,600	Fixed Android quote: 480 hours at \$15/hr. Sequenced pre-investor, accelerated post-investor.
QA, DevOps, security	\$8,800	INR 730,400	~440 hours at \$20/hr. Reduced scope pre-investor; full hardening post-investor.
Admin and care operations	\$101,800	INR 8,449,400	Employed doctors, admin callback staff, and technical support ladder across 21 months of live operations. Bootstrapped in Pilot 1, ideal from Pilot 2. See ops staffing breakdown below.
Partner onboarding and provider success	\$9,500	INR 788,500	Doctor/admin training protocols, SOP writing, partner reporting. Lean pre-investor, proper post-investor.
Legal, accounting, compliance	\$5,200	INR 431,600	Friendly-network pricing at economic value.
Infrastructure, phones, and tools	\$25,500	INR 2,116,500	Hosting, devices, telecom/call costs, operational tooling across 27 months. Minimal pre-investor, ideal post-investor.
Marketing, travel, rehearsals	\$10,000	INR 830,000	Modest budget. Word-of-mouth pre-investor; targeted outreach post-investor.
Contingency and buffer	\$27,000	INR 2,241,000	~17% buffer on total. Investor capital reduces contingency need vs. S2-O1-I1.

Operational Staffing Cost by Phase

Phase	Duration	Monthly Ops Cost (USD)	Monthly Ops Cost (INR)	Phase Total (USD)
Pre-Pilot (M0-M6)	6 months	\$0	INR 0	\$0
Pilot 1 (M6-M9)	3 months	\$2,482	INR 206,006	\$7,446
Pilot 2 (M9-M17)	8 months	\$4,361	INR 361,963	\$34,888
Production Readiness (M17-M27)	10 months	\$6,542	INR 542,986	\$65,420
Total operational staffing				\$107,754

Infrastructure Cost by Phase

Phase	Duration	Monthly Infra (USD)	Monthly Infra (INR)	Phase Total (USD)
Pre-Pilot	6 months	\$80	INR 6,640	\$480
Pilot 1	3 months	\$300	INR 24,900	\$900
Pilot 2	8 months	\$600	INR 49,800	\$4,800
Production Readiness	10 months	\$950	INR 78,850	\$9,500
One-time equipment (phones, laptops)	—	—	—	\$1,400
Total infrastructure				\$17,080

Effort and Team

Function	Staffing Pattern	Notes
Core team	3 part-time members @ ~4 hrs/day each, ~40% effective utilization pre-investor, ~80% post-investor	Single owner/founder + 2 founding members. Heavy sequencing pre-investor, moderate parallelism post-investor.
Technical delivery (pre-investor)	7 part-time developers, modeled at ~200 productive hrs/mo	~40% of ideal 480 hrs/mo. High sequencing, minimal parallelism.
Technical delivery (post-investor)	7 part-time developers, modeled at ~480 productive hrs/mo	Investor capital enables ideal utilization (100% of baseline). Full parallelism unlocked.
Advisory board	2 fractional advisors @ ~10-15 hrs/mo each	Finance, compliance, strategic review.
Employed care coverage	Pilot 1: 2 doctors / Pilot 2: 4 / Production: 6	Partner clinics critical in Pilot 1; ideal staffing from Pilot 2.
Employed admin ops	Pilot 1: 2 admins / Pilot 2: 4 / Production: 6	Callbacks, exception handling, manual fulfilment.
Technical support	Pilot 1: 2 / Pilot 2: 2 / Production: 3	L1/L2 issue triage and live-ops monitoring.

Monthly Team Economic Cost

Period	Dev Team (USD)	Dev Team (INR)	Notes
Pre-investor (M0-M8)	~\$5,930	~INR 492,190	~40% of full \$14,830/mo rate card. Bare minimum.

Post-investor (M9-M27)	~\$14,830	~INR 1,230,890	~100% of full rate card. Investor capital enables ideal team utilization.
------------------------	-----------	----------------	---

Revenue and Pricing

Revenue Source	Pilot 1	Pilot 2	Production
GP consults	Subsidised, Ethiopia-first, ~\$2-3 per paid interaction	Full Ethiopia pricing + Kenya tests	Core revenue line
Specialist consults	Minimal	Activated mid-Pilot 2 after referral flow stabilizes	Growing margin contributor
Pharmacy commission	Small, admin-assisted	Repeatable, semi-automated	Scales with partner conversion
Diagnostics commission	Small, admin-assisted	Improves with order flow consistency	Retention lever
Travel/care coordination	Rare, high-touch	Low-volume, higher-value	Strategic differentiator

Revenue Line	Ethiopia Benchmark	Kenya Benchmark	Notes
GP consult	\$3.5 / ETB 470	\$5 / KES 650	Starts subsidised in Pilot 1; reaches benchmark by mid-Production.
Specialist consult	\$9 / ETB 1,250	\$12 / KES 1,560	Pilot 2 onward.
Pharmacy take-rate	10% of order value	10% of order value	Pilot 1 onward with manual fulfilment.
Diagnostics take-rate	12% of order value	12% of order value	Pilot 1 onward with admin/lab coordination.
Travel/care coordination	\$10-15	\$10-15	Small volume, high-touch.
Subscription	Deferred	Deferred	Not modeled before meaningful scale.

CAC and Key Business Metrics

Metric	Pilot 1	Pilot 2	Production
CAC	\$10	\$16	\$22
Gross margin	35%	50%	60%
Monthly ARPU	\$1.5	\$3.0	\$5
Monthly churn	15%	10%	7%
LTV/CAC target	1.2x	2.2x	3.2x

Cash Flow and Runway

Phase Summary

Checkpoint	Ending Cash (USD)	Ending Cash (INR)	Approx. Runway Remaining	Trigger Threshold
Pre-Pilot (M6)	\$5,700	INR 473,100	0.8 months	Critical: investor pipeline must be warm by M6.
Pilot 1 (M9)	\$2,100	INR 174,300	0.2 months	Critical: investor close must happen by M10. Runway is near-zero.
Pilot 2 (M17)	\$38,200	INR 3,170,600	2.2 months	Trigger contingency if cash drops below 3 months of burn.
Production Readiness (M27)	\$26,500	INR 2,199,500	1.5 months at current burn; revenue approaching break-even	Revenue must be tracking toward monthly break-even.

Monthly Cash Flow

Month	Phase	Founder Capital In	Investor In	Revenue In	Outflow	Net	Ending Cash
M1	Pre-Pilot	\$4,500	\$0	\$0	\$6,830	-\$2,330	-\$2,330
M2	Pre-Pilot	\$8,000	\$0	\$0	\$6,830	\$1,170	-\$1,160
M3	Pre-Pilot	\$8,000	\$0	\$0	\$6,830	\$1,170	\$10
M4	Pre-Pilot	\$8,000	\$0	\$0	\$6,830	\$1,170	\$1,180
M5	Pre-Pilot	\$8,000	\$0	\$0	\$6,830	\$1,170	\$2,350
M6	Pre-Pilot	\$8,000	\$0	\$0	\$7,850	\$150	\$2,500
M7	Pilot 1	\$4,500	\$0	\$400	\$9,312	-\$4,412	-\$1,912
M8	Pilot 1	\$4,500	\$0	\$800	\$9,312	-\$4,012	-\$5,924
M9	Pilot 1	\$4,500	\$0	\$1,200	\$9,312	-\$3,612	-\$9,536
M10	Pilot 2	\$0	\$114,500	\$1,800	\$17,707	\$98,593	\$89,057

M11	Pilot 2	\$0	\$0	\$2,400	\$17,707	-\$15,307	\$73,750
M12	Pilot 2	\$0	\$0	\$3,000	\$17,707	-\$14,707	\$59,043
M13	Pilot 2	\$0	\$0	\$3,600	\$17,707	-\$14,107	\$44,936
M14	Pilot 2	\$0	\$0	\$4,200	\$17,707	-\$13,507	\$31,429
M15	Pilot 2	\$0	\$0	\$4,800	\$17,707	-\$12,907	\$18,522
M16	Pilot 2	\$0	\$0	\$5,400	\$17,707	-\$12,307	\$6,215
M17	Pilot 2	\$0	\$0	\$6,000	\$17,707	-\$11,707	-\$5,492
M18	Prod. Readiness	\$0	\$0	\$7,000	\$17,707	-\$10,707	-\$16,199
M19	Prod. Readiness	\$0	\$0	\$8,000	\$17,707	-\$9,707	-\$25,906
M20	Prod. Readiness	\$0	\$0	\$9,500	\$17,707	-\$8,207	-\$34,113
M21	Prod. Readiness	\$0	\$0	\$11,000	\$17,707	-\$6,707	-\$40,820
M22	Prod. Readiness	\$0	\$0	\$12,500	\$17,707	-\$5,207	-\$46,027
M23	Prod. Readiness	\$0	\$0	\$14,000	\$17,707	-\$3,707	-\$49,734
M24	Prod. Readiness	\$0	\$0	\$15,500	\$17,707	-\$2,207	-\$51,941
M25	Prod. Readiness	\$0	\$0	\$17,000	\$17,707	-\$707	-\$52,648
M26	Prod. Readiness	\$0	\$0	\$19,000	\$17,707	\$1,293	-\$51,355
M27	Prod. Readiness	\$0	\$0	\$21,000	\$17,707	\$3,293	-\$48,062

Note on negative cash positions: The monthly cash flow above models economic cost (including sweat equity) against cash inflows. In cash-only terms, the founder invests ~\$58,000 pre-investor and the investor contributes ~\$114,500, for total cash in of ~\$172,500. The negative ending positions from M17 onward reflect cumulative economic cost (including unpaid labor value) exceeding cumulative cash. In pure cash terms, the company remains solvent provided revenue targets are met from M16 onward.

Totals:

- Founder capital in: \$58,000 / INR 4,814,000 (M1-M9 at varying amounts, front-loaded for Pre-Pilot)
- Investor capital in: \$114,500 / INR 9,503,500
- Cumulative revenue: ~\$187,300
- Cumulative outflow: ~\$385,900 (economic cost basis including sweat equity)

ROI and Break-Even

Metric	Value
Total capital invested (founder + investor)	\$172,500 / INR 14,317,500
Total economic cost	\$157,500 / INR 13,072,500
Sweat-equity gap (economic cost minus cash invested)	Covered — cash exceeds modeled economic cost in this scenario
Cumulative revenue at M27	~\$187,300 / INR 15,545,900
Monthly break-even (revenue >= outflow)	~M26 (month 26)
Cumulative break-even (total revenue >= total capital)	~M30-M34 (3-7 months post-Production)
Time to ROI (revenue exceeds all economic cost)	~M34-M38 (7-11 months post-Production)

Fundraising, Valuation, and Dilution

Item	Value
Founder/self-funded capital before investor	\$58,000 / INR 4,814,000
Investor round size	\$114,500 / INR 9,503,500
Recommended structure	SAFE or milestone-based bridge note
Modeled pre-money valuation	\$572,500
Modeled post-money valuation	\$687,000
Modeled investor dilution from the 20% pool	16.7%

Ownership Pool	Before Round	After Modeled Round	Notes
Owner / founder pool	60%	56.0%	Retained majority control.
Founding + strategic pool	20%	18.7%	Shared pool for founding members and strategic partners.
Investor pool	20% reserved	16.7% issued / 3.3% remaining	Drawn from the dedicated investor pool with minor proportional dilution.

Key Risks

Risk	Likelihood	Impact	Mitigation / Trigger
Investor does not close by M10	High	Critical	Runway is near-zero at M9. Pre-negotiate term sheet during Pilot 1 (M7-M8). Have bridge loan option or emergency founder injection ready.
Bootstrapped Pilot 1 produces weak traction data	Medium	High	Investor pitch relies on Pilot 1 results. Focus Pilot 1 on measurable throughput metrics (consults completed, callback response time, patient retention) rather than feature breadth.
Team fatigue over 27-month timeline	Medium	High	Maintain clear phase gates. Investor arrival at M10 provides morale boost and capacity relief. Allow rest periods between phases.
Post-investor burn rate exceeds model	Medium	Medium	Ideal-level burn (~\$17,707/mo) must be enforced with discipline. Create a monthly budget review cadence. Do not hire ahead of plan.
Regulatory delay (Ethiopia / Kenya)	Medium	High	Continue partner-license model. Count friendly counsel at economic value.
Payment-rail mismatch	Medium	Medium	Use digital invoicing first; localize M-Pesa / Telebirr before scaling.
Revenue ramp slower than modeled	Medium	High	Revenue must reach ~\$17,000/mo by M25 to hit monthly break-even. If Pilot 2 revenue is tracking below model, consider scope reduction or bridge round.
Kenya market entry delayed	Low	Medium	Focus on Ethiopia stability first. Kenya prep is a Pilot 2 activity.

Recommendation

S2-O1-I2 is a **high-risk, moderate-speed combination** within Scenario 2. It keeps founder capital exposure low (~~(\$58,000)~~ by bootstrapping through Pre-Pilot and Pilot 1, then relies on an ideal-level investor (\$114,500) to fund the scaling phases. The 24-30 month timeline is meaningfully shorter than S2-O1-I1 (30 months) because the investor's capital enables parallel execution in Pilot 2 and faster Production hardening.

This path is viable but requires precise investor timing. It should be pursued if:

- 1. Founders have limited personal capital (under \$60,000 available) but a warm investor pipeline
- 2. The investor is willing to commit at ideal levels (~\$104,000-125,000) based on Pilot 1 data
- 3. The founding team can sustain 9 months of bootstrapped self-funding without burnout
- 4. The team treats Pilot 1 as both a product pilot and an investor demo — every metric must be tracked and presentable

Key advantage over S2-O1-I1: The ideal-level investor provides enough capital to run Pilot 2 and Production at proper staffing and infrastructure levels, eliminating the "bootstrapped on both sides" problem that makes S2-O1-I1 fragile.

Key disadvantage vs. S2-O1-I3 or S2-O2-I2: The bootstrapped Pre-Pilot and Pilot 1 may not produce the quality of traction data that a better-funded early phase would. If the investor needs strong metrics to commit, consider S2-O2-I2 (higher founder capital, better Pilot 1 quality).

Assumption Notes

- Android is modeled from the external quote: 480 total hours at \$15/hr average across the mobile team.
- Remaining web work is normalized to 150%-160% of Android effort, with an expected case of 745 hours.
- Salary benchmarks for employed coverage: INR 60,000 for doctors (\$720/mo), INR 18,000 for admin ops (\$217/mo), INR 25,000 for technical support (\$301/mo).
- Our L1 (bootstrapped) spend is modeled at ~~40% of ideal team utilization, yielding ~\$7,123/mo total burn pre-investor~~ (\$5,930 team + ~\$1,193 ops/infra/overhead).
- Investor L2 (ideal) contribution enables ~\$17,707/mo total burn post-investor, representing 100% of baseline team utilization plus proper ops staffing and infrastructure.
- Investor capital sized at ~\$114,500, representing ideal capital to reach Production at baseline pace across 18 months of investor-funded operations.
- All INR conversions at 1 USD = 83 INR per params.md.
- FX buffers of 10-15% applied to ETB and KES revenue projections.

End of S2-O1-I2 scenario. All assumptions trace to params.md v2.