

Scenario 1 - Level 3 (Fully Funded / Corporate) — Fully Self-Funded

Scenario Summary

Maximum-investment, zero-dilution path. All capital comes from founders at corporate-level resourcing (~640 productive technical hrs/mo). Every phase runs at or near the shortest feasible duration. Full staffing at every stage. No investor dilution, but the founder capital requirement (\$250,000-340,000) raises a fundamental question: founders who can self-deploy this level of capital without external participation are either exceptionally well-capitalized or making an irrational capital allocation decision. This scenario is flagged as **logically incoherent** in the scenario comparison matrix (Document 14).

- Economic cost to Production: **\$295,000 / INR 24,485,000**
- Target timeline to Production: **18 months**
- Founder capital required: **\$295,000 / INR 24,485,000**
- Investor capital: **\$0**
- Equity: 60 / 20 / 0 (20% investor pool reserved, unissued)
- Main risk to watch: logical incoherence — founders with \$295,000+ should be attracting investors easily; choosing not to suggests either a deeper problem or an irrational preference for control over capital efficiency

Timeline

Phase	Timing	Duration	Minor Checkpoints	Gate to Advance
Pre-Pilot	M0 – M4	4 months	M1: Architecture freeze, issue triage, APK backlog locked. M2: Doctor training outline, web hardening parallel tracks active, callback SOP draft. M3: Internal rehearsals, admin runbooks versioned, APK build at 90%+. M4: Full internal test cycles, partner onboarding kits ready, security review complete.	Core web flows stable; internal rehearsals pass; doctor and admin runbooks versioned; APK build near-complete.
Pilot 1	M4 – M6	2 months	M5: Warm-network onboarding, first subsidized consults, callback calibration, doctor playbook v1 live. M6: Throughput measured, escalation paths tested, Pilot 1 metrics compiled, investor-grade data package ready.	Ethiopia pilot runs live for 2 months with measured throughput, callbacks, and escalation handling.
Pilot 2	M6 – M12	6 months	M7-M8: Marketing push, user growth acceleration, Kenya prep started. M9-M10: Partner reporting active, roster planning, partial automation, APK hardened. M11-M12: Staffing calibration, refresher training, compliance review, reporting cleanup.	5k-10k user-capable operations with stronger APK, cleaner reporting, and staffed callback coverage.
Production Readiness	M12 – M18	6 months	M13-M14: Compliance closeout, security hardening, release freeze. M15-M16: Launch playbooks, certification refreshers, production support schedule. M17-M18: Final QA cycles, launch readiness review, dual-market readiness assessment.	Current prototype scope is production-safe across web and patient mobile with documented fallback operations.

Feature and Output Checklist

Phase	Output Checklist
Pre-Pilot	Web core hardened (fully parallel tracks); APK build near-complete; doctor/admin training materials drafted and reviewed; support desk scripts and callback trees defined; partner onboarding kits ready; security audit complete.
Pilot 1	Patient app covers core journeys (full scope); provider web is stable for GP and specialist flow; doctor roster active; admin callbacks functional with full SOP coverage; manual fulfilment visible in-system; investor-grade metrics dashboard.
Pilot 2	Core patient features complete and polished; partner dashboards functional with analytics; staffing ladder active and calibrated; reporting, payments, and support loops tightened; Kenya market entry plan finalized; APK hardened and store-ready.
Production Readiness	Current prototype scope is production-grade across web and patient mobile; trained ops staff with documented fallback; compliance documentation complete; release governance in place; dual-market (Ethiopia + Kenya) launch playbooks ready.

Services and SLAs

Phase	Uptime Target	Response Commitment	Operating Model
Pre-Pilot	97.0%	Best-effort, same-day	3 core team + 7 part-time developers + 2 advisors; no employed clinical coverage; training and rehearsals only. Full parallel utilization.
Pilot 1	98.0%	Same business day for critical	Minimum employed coverage: 2 doctors, 2 admin ops, 2 technical support. Partner clinics supplement. Higher SLA enabled by full resourcing.
Pilot 2	98.5%	4-hour P1 response	Minimum employed coverage: 4 doctors, 4 admin ops, 2 technical support. Callback and partner reporting loops active.
Production	99.5%	1-hour P1 response	Minimum employed coverage: 6 doctors, 6 admin ops, 3 technical support for near-24/7 coverage. Corporate-grade response times.

Cost Breakdown

Summary

Category	Amount
Capital expenditure through Production	\$148,200 / INR 12,300,600

Operating expenditure before Production launch	\$146,800 / INR 12,184,400
Total economic spend to Production	\$295,000 / INR 24,485,000

Workstream Detail

Workstream	Economic Cost (USD)	Economic Cost (INR)	Notes
Product and founder office	\$95,040	INR 7,888,320	3 core team at \$20/hr x 88 hrs/mo x 18 months. Shortest timeline yields lowest total founder-month cost.
Web platform hardening	\$14,900	INR 1,236,700	745 hrs at \$20/hr senior rate. Same scope, fastest calendar delivery.
Patient APK build	\$7,200	INR 597,600	Fixed quote: 480 hrs at \$15/hr blended.
QA, DevOps, security	\$8,800	INR 730,400	~440 hrs at \$20/hr. Full corporate-level coverage; lowest residual technical risk.
Admin and care operations	\$68,516	INR 5,686,828	Ops staff ladder runs 14 months (Pilot 1 starts M4). Pilot 1: \$2,482/mo x 2, Pilot 2: \$4,361/mo x 6, Production: \$6,542/mo x 6.
Partner onboarding and provider success	\$11,250	INR 933,750	750 hrs parallel workstreams at \$15/hr blended. Same effort, tightest calendar.
Legal, accounting, compliance	\$5,500	INR 456,500	Shortest timeline = fewest compliance touch-points. Full corporate compliance review included.
Infrastructure, phones, and tools	\$20,294	INR 1,684,402	Monthly infra costs accumulate over 18 months. Pre-Pilot: ~\$300/mo, Pilot 1: ~\$590/mo, Pilot 2: ~\$1,035/mo, Production: ~\$1,500/mo. Higher per-month due to corporate-grade tooling.
Marketing, travel, rehearsals	\$18,500	INR 1,535,500	Compressed but intensive. Fewer cycles but each is better-resourced. Dual-market travel included.
Contingency and over-resourcing buffer	\$45,000	INR 3,735,000	Corporate-level budget includes explicit contingency (~15% of total). Absorbs unexpected costs without requiring additional capital raises.

Effort and Team

Function	Staffing Pattern	Notes
Core team	3 part-time members @ 4 hrs/day each (264 hrs/mo combined)	Single owner/founder + 2 founding members. Full utilization across product, ops, and strategic work.
Technical delivery	7 part-time developers, modeled at ~640 productive technical hrs/mo	Maximum effective utilization. All tracks (Android, web, DevOps) run fully in parallel. Additional coordination overhead absorbed by higher output.
Advisory board	2 fractional advisors (~20-30 hrs/mo combined)	Finance, compliance, and strategic review.
Employed care coverage	Pre-Pilot: 0 / Pilot 1: 2 doctors / Pilot 2: 4 / Production Readiness: 6	INR 60,000/mo per doctor. Partner clinics supplement but minimum employed coverage is explicit.
Employed admin ops	Pre-Pilot: 0 / Pilot 1: 2 admins / Pilot 2: 4 / Production Readiness: 6	INR 18,000/mo per admin. Callbacks, exception handling, manual fulfilment.
Technical support	Pre-Pilot: 0 / Pilot 1: 2 / Pilot 2: 2 / Production Readiness: 3	INR 25,000/mo per tech support staff.

Revenue and Pricing

Revenue Sources by Phase

Revenue Source	Pilot 1 (M4-M6)	Pilot 2 (M6-M12)	Production Readiness (M12-M18)
GP consults	Subsidized, Ethiopia-first, ~\$2-3/interaction	Full Ethiopia + Kenya pricing tests	Core revenue line
Specialist consults	Minimal	Grows after referral throughput improves	Important margin contributor
Pharmacy commission	Small, admin-assisted	Repeatable, growing with partner base	Stronger with partner conversion
Diagnostics commission	Small, admin-assisted	Better once order flow consistent	Retention lever
Travel/care coordination	Few cases, high touch	Higher-value but low-volume	Strategic differentiator

Pricing Benchmarks

Revenue Line	Ethiopia Benchmark	Kenya Benchmark	Notes
GP consult	\$3.50 / ETB 200	\$5.00 / KES 650	Starts subsidized in Pilot 1; reaches benchmark by Production.
Specialist consult	\$9.00 / ETB 513	\$12.00 / KES 1,560	Pilot 2 onward.
Pharmacy take-rate	10% of order value	10% of order value	Pilot 1 onward with manual fulfilment.
Diagnostics take-rate	12% of order value	12% of order value	Pilot 1 onward with admin/lab coordination.
Travel/care coordination	\$10-15 per case	\$10-15 per case	Small volume, high-touch service.

Subscription (premium)	Deferred	Deferred	Not modeled before meaningful scale.
------------------------	----------	----------	--------------------------------------

Cash Flow and Runway

Monthly Burn by Phase

Phase	Monthly Team Burn	Monthly Ops Staff	Monthly Infra	Monthly Total Burn	Revenue Offset
Pre-Pilot (M0-M4)	\$22,245	\$0	\$300	\$22,545	\$0
Pilot 1 (M4-M6)	\$22,245	\$2,482	\$590	\$25,317	\$200-500/mo
Pilot 2 (M6-M12)	\$22,245	\$4,361	\$1,035	\$27,641	\$500-3,000/mo
Production Readiness (M12-M18)	\$22,245	\$6,542	\$1,500	\$30,287	\$3,000-15,000/mo

Monthly Cash Flow

Month	Phase	Founder Capital In	Revenue In	Outflow	Net	Ending Cash
M1	Pre-Pilot	\$25,000	\$0	\$22,545	\$2,455	\$2,455
M2	Pre-Pilot	\$25,000	\$0	\$22,545	\$2,455	\$4,910
M3	Pre-Pilot	\$25,000	\$0	\$22,545	\$2,455	\$7,365
M4	Pre-Pilot	\$25,000	\$0	\$22,545	\$2,455	\$9,820
M5	Pilot 1	\$20,000	\$200	\$25,317	-\$5,117	\$4,703
M6	Pilot 1	\$20,000	\$500	\$25,317	-\$4,817	-\$114
M7	Pilot 2	\$15,000	\$700	\$27,641	-\$11,941	-\$12,055
M8	Pilot 2	\$15,000	\$1,200	\$27,641	-\$11,441	-\$23,496
M9	Pilot 2	\$15,000	\$1,800	\$27,641	-\$10,841	-\$34,337
M10	Pilot 2	\$15,000	\$2,300	\$27,641	-\$10,341	-\$44,678
M11	Pilot 2	\$15,000	\$2,700	\$27,641	-\$9,941	-\$54,619
M12	Pilot 2	\$15,000	\$3,000	\$27,641	-\$9,641	-\$64,260
M13	Production	\$10,000	\$5,000	\$30,287	-\$15,287	-\$79,547
M14	Production	\$10,000	\$7,000	\$30,287	-\$13,287	-\$92,834
M15	Production	\$10,000	\$9,000	\$30,287	-\$11,287	-\$104,121
M16	Production	\$10,000	\$11,000	\$30,287	-\$9,287	-\$113,408
M17	Production	\$10,000	\$13,000	\$30,287	-\$7,287	-\$120,695
M18	Production	\$10,000	\$15,000	\$30,287	-\$5,287	-\$125,982

Cumulative founder capital deployed: ~\$295,000 (\$25,000/mo x 4 months + \$20,000/mo x 2 months + \$15,000/mo x 6 months + \$10,000/mo x 6 months)

WARNING: Cash goes negative at M6. The corporate-level burn rate creates an immediate and deepening cash deficit once Pilot 1 begins. The cumulative negative position reaches -\$125,982 by M18. This path requires founders to either (a) pre-fund the entire \$295,000 into a company account at M0, or (b) make large monthly capital injections well above what is shown. The negative cash position is not a runway problem per se (the founders are the bank), but it represents an enormous concentration of personal wealth into a single pre-revenue venture.

ROI and Break-Even

Metric	Value
Break-even month (monthly revenue >= monthly burn)	~ M22-M28 (revenue must reach ~\$30,000/mo to cover corporate-grade burn; trajectory suggests M25 range)
Cumulative break-even (total revenue >= total spend)	~ M34-M40 (depends on post-Production revenue growth sustaining \$20,000-30,000/mo)
ROI at 12 months post-production (M30)	-30% to -15% (large capital base makes recovery slower in percentage terms)
ROI at 24 months post-production (M42)	+10% to +30% (positive but modest relative to capital deployed)
ROI at 36 months post-production (M54)	+45% to +75% (healthy if growth sustains, but capital could have earned more in diversified investments)

Key Risks

#	Risk	Likelihood	Impact	Mitigation
1	Logical incoherence of the scenario	N/A (structural)	High	Founders with \$295,000+ to deploy should attract investors easily. If they cannot, it signals a problem with the business thesis, not a capital structure choice. If they choose not to, they are concentrating risk irrationally. This scenario should only be pursued if there is a specific, articulable reason to avoid investors (e.g., regulatory constraints, strategic secrecy, or a strong philosophical preference).

2	Over-resourcing before product-market fit	High	High	Corporate-level spend (\$22,000-30,000/mo) before confirming PMF means capital is consumed faster than learning accumulates. If Pilot 1 or Pilot 2 reveals a need to pivot, the sunk cost is much higher than in L1 or L2.
3	Founder capital concentration risk	High	Critical	\$295,000 in a single pre-revenue venture is a poor risk-adjusted allocation. Founders should only proceed if this represents <20% of their liquid net worth.
4	Speed masking operational unreadiness	Medium	High	The 18-month timeline is aggressive. Moving fast through phases risks launching with inadequate operational maturity (SOPs not battle-tested, staff not fully trained, partner relationships not deep enough).
5	Opportunity cost of capital	Medium	Medium	\$295,000 deployed over 18 months with modest ROI could have been invested in diversified assets or used to attract co-investors who share the risk. The capital efficiency of S1-L3 is the worst in the matrix on a risk-adjusted basis.

Recommendation

Avoid (logically incoherent). S1-L3 represents the structurally contradictory combination of maximum capital deployment with zero external participation. Document 14 flags this scenario explicitly:

"Founders who can self-fund \$250,000-340,000 should be attracting investors easily. If they cannot, it signals a deeper problem. If they choose not to, the capital would be more efficiently deployed with investor participation (shared risk)."

This path exists in the matrix for completeness but should not be pursued because:

- If founders have \$295,000+ available:** They should pursue S3-O2-I2 or S2-O2-I2, deploying \$53,000-95,000 of personal capital and raising investor capital for the rest. This preserves the majority of their personal wealth while achieving similar or faster timelines.
- If founders want zero dilution at all costs:** S1-L2 achieves the same goal at \$175,000 — \$120,000 less capital at risk — with only a 6-month longer timeline.
- If founders want the fastest timeline:** S3-O2-I3 reaches Production in 16-20 months with only \$53,000-65,000 of founder capital. The remaining capital comes from an investor who shares the risk.

The only scenario where S1-L3 makes sense is if founders have deep personal wealth (>\$1.5M liquid), have a specific reason to exclude investors (e.g., strategic secrecy in a competitive market), and view the \$295,000 as immaterial relative to their portfolio. Even then, the capital efficiency argument favors bringing in a strategic investor.

All figures reference params.md v2. Currency conversion: 1 USD = 83 INR.